

Telangana State Medical Services & Infrastructure Development Corporation (TSMSIDC)

NHM Total Work in Report Summary

S.No	District Name	Works Sanctioned	Works Completed	Works In Progress	Works not Started
3	Adilabad	51	0	0	0
12	Bhadradri Kothagudem	11	0	0	0
30	Hanumakonda	0	0	0	0
4	Hyderabad	105	0	0	10
13	Jagtial	12	0	0	0
14	Jangaon	8	0	0	1
15	Jayashankar Bhupalpally	11	0	0	0
16	Jogulamba Gadwal	6	0	0	1
17	Kamareddy	5	0	0	0
5	Karimnagar	25	0	0	0
6	Khammam	34	0	0	0
18	Komaram Bheem Asifabad	4	0	0	0
19	Mahabubabad	3	0	0	0
7	Mahabubnagar	62	0	0	19
20	Mancherial	10	0	0	0
8	Medak	18	0	0	0
21	Medchal	0	0	0	0
31	Mulugu	0	0	0	0
22	Nagarkurnool	10	0	0	2
9	Nalgonda	51	0	0	0
32	Narayanpet	0	0	0	0
23	Nirmal	5	0	0	0
2	Nizamabad	27	0	0	0
24	Peddapalli	3	0	0	0
25	Rajanna Sircilla	3	0	0	0
10	Rangareddy	47	0	0	0
26	Sangareddy	17	0	0	0
27	Siddipet	11	0	0	0
11	Suryapet	26	0	0	0
28	Vikarabad	4	0	0	0
29	Wanaparthy	2	0	0	1

1	Warangal	6	0	0	0
33	Yadadri Bhuvanagiri	0	0	0	0
TOTAL		577	0	0	34