

Telangana State Medical Services & Infrastructure Development Corporation (TSMSIDC)

Total Work in Report Summary

S.No	District Name	Works Sanctioned	Works Completed	Works In Progress	Works not Started
1	Adilabad	85	0	0	0
2	Bhadradri Kothagudem	22	0	0	0
3	Hanumakonda	0	0	0	0
4	Hyderabad	227	0	0	47
5	Jagtial	19	0	0	0
6	Jangaon	19	0	1	8
7	Jayashankar Bhupalpally	22	0	0	5
8	Jogulamba Gadwal	8	0	0	1
9	Kamareddy	10	0	0	0
10	Karimnagar	57	0	0	2
11	Khammam	63	0	0	0
12	Komaram Bheem Asifabad	10	0	0	0
13	Mahabubabad	9	0	1	4
14	Mahabubnagar	96	1	1	34
15	Mancherial	14	0	0	0
16	Medak	48	0	0	0
17	Medchal	24	0	0	0
18	Mulugu	0	0	0	0
19	Nagarkurnool	16	0	0	3
20	Nalgonda	92	0	0	0
21	Narayanpet	0	0	0	0
22	Nirmal	11	0	0	0
23	Nizamabad	93	0	0	0
24	Peddapalli	13	0	0	1
25	Rajanna Sircilla	9	0	0	0
26	Rangareddy	69	0	0	0
27	Sangareddy	39	0	0	0
28	Siddipet	24	0	0	0
29	Suryapet	43	0	0	0
30	Vikarabad	12	0	0	0
31	Wanaparthy	8	0	0	3

32	Warangal	19	0	0	4
33	Yadadri Bhuvanagiri	0	0	0	0
TOTAL		1,181	1	3	112